
DRAFT FY2013 Interdepartmental Long Range Planning Work Program

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

SMALL AREA PLANNING & IMPLEMENTATION

Arlandria Action Plan (P&Z) and 4MR implementation (RPCA/T&ES)

Beauregard Corridor Small Area Plan (P&Z)

Braddock Plan Implementation (P&Z)

Eisenhower West Small Area Plan (P&Z)

Gen-On/Old Town North Small Area Plan (P&Z)

Landmark/Van Dorn Corridor Plan (P&Z)

Public Engagement Process (P&Z)

Waterfront Small Area Plan (P&Z/RPCA/T&ES)

OTHER LONG RANGE PLANNING & IMPLEMENTATION

ARHA Strategic Plan (Housing)

Housing Master Plan (Housing)

Sanitary Sewer Master Plan (T&ES)

School Facilities Planning (City/ACPS)

Transit Corridor Feasibility Studies (T&ES) Corridor C Corridors A& B

Transit Corridor C Implementation (T&ES)

Transit Corridor A Implementation (T&ES) (see note 1)

ONGOING IMPLEMENTATION WORK/SPECIAL PROJECTS FUNDING DEPENDENT

AEDP Strategic Plan Fort Ward Park (RPCA/OHA/T&ES) Historic Preservation Management Plan (OHA)

BRAC-133 Road and Transit Improvements (T&ES) Parking (T&ES, P&Z) King Street Initiatives (P&Z)

Census, Forecasting and Demographics (P&Z) Wayfinding Signage (T&ES) Public Art Master Plan (RPCA)

Eco-City Alexandria/Green Building Phase II/Energy and Climate 

Change (P&Z/T&ES/General Services)

KEY

Preparatory staff work for a planning project

Plan development/Plan implementation (significant public participation throughout)

Plan approval process

Plan Implementation

Note 1: includes Potomac Yard Metro EIS, Crystal City/Potomac Yard/Braddock Transitway environmental studies, and the Route 1 

Streetcar planning.
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